Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14679-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date:

Pay Period:

10/06/2014

Page 1 of 4

08/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
SR 121 BEGINNING NORTH OF SR 15 AND EXTENDING SOL Elapsed Calender Days: Days
Percent Time: 100.00
District: 5 Area: 01
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 10/18/2013

1339 GA. HWY. 112 Date Awarded: 11/01/2013
Date Contract Executed: 11/25/2013
Date Notice to Proceed: 11/26/2013

COCHRAN GA 31014-1252 Date Work Began: 04/24/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,955,420.94 Counties:

Original Contract Amount $1,955,420.94 Appling

Funds Available $244,727.05

Percent Complete 87.54%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004552 $1,955,420.94 $1,955,420.94 $244,727.05 87.48% $80,007.46

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14679-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0005

Pay Period:

Date: 10/06/2014

Page 2 of 4

08/01/2014
to 09/30/2014

Project Number:

Federal State Project Number:

MO004552

M004552

SR 121 - MILLING, PLMX RESF, SHLDR REHAB & D

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,369,355.08

Prev to Date
$1,305,349.12

$342,338.81 $326,337.31
$1,711,693.89 $1,631,686.43
$0.00 $0.00
$1,711,693.89 $1,631,686.43
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($1,000.00) ($1,000.00)

$1,710,693.89

$1,630,686.43

Total Payable:

This Estimate

$64,005.96
$16,001.50
$80,007.46
$0.00
$80,007.46
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$80,007.46



Rpt-ID: RCPESPRJ Georgia

Date: 10/06/2014

User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14679-13-000-0 Estimate Number: 0005 Pay Period: 08/01/2014
to 09/30/2014
Project Number M004552
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 a77
175957.130 223
1.000 $39,238.44 $175,957.13
MO004552
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 89.000 127.000
EWAYS 62.380 .000
127.000 $.00 $7,922.26
0055 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 10,483.000 17,060.028
2.850 .000
17,060.028 $.00 $48,621.08
0070 652-2501 SOLID TRAFFIC STRIPE, 5 IN, WHITE LM 24.000 .000
976.170 21.950
21.950 $21,426.93 $21,426.93
0075 652-2502 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM 7.000 .000
976.170 7.319
7.319 $7,144.59 $7,144.59
0080 652-3502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 10.500 .000
473.300 10.597
10.597 $5,015.56 $5,015.56
0085 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 2.000 .000
532.460 2.000
2.000 $1,064.92 $1,064.92
0090 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 225.000 .000
5.920 322.000
322.000 $1,906.24 $1,906.24
0095 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 260.000 .000
2.370 144.000
144.000 $341.28 $341.28



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14679-13-000-0 Estimate Number: 0005

Date: 10/06/2014
Page 4 of 4

Pay Period: 08/01/2014
to 09/30/2014

Project Number M004552

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 654-1001 RAISED PVMT MARKERS TP 1 EA 950.000 .000
3.550 907.000
907.000 $3,219.85 $3,219.85
0110 654-1002 RAISED PVMT MARKERS TP 2 EA 275.000 .000
3.550 183.000
183.000 $649.65 $649.65
0130 700-6910 PERMANENT GRASSING AC 12.000 12.483
118.230 .000
12.483 $.00 $1,475.87
0155 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 55,147.000 60,420.000
0.390 .000
60,420.000 $.00 $23,563.80
Category Amount: $80,007.46 $298,309.16

Project Total Amount: $80,007.46

$1,711,693.89



